
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3919X          

0018 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 05.26.2016

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 10.16.2014

11.04.2014

03.16.2015

Date Let:

W JCT N-15 - NEWCASTLE

10.09.2014

Estimate Type: PROG

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

 

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.25.2015

Date Project Completion:

Counties

CEDAR

DIXON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31919  000 STP-12-6(115) 012 210.790 222.250 GRAD CULV SEED BR GDRL
BIT

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3919X          

0018 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 05.26.2016

$6,735,297.30

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $6,721,311.00 $6,706,489.20 $14,821.80
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $6,721,311.00 $6,706,489.20 $14,821.80
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $6,721,311.00 $6,706,489.20 $14,821.80

Liquidated Damages -$13,636.00 -$13,636.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-678.05 $-678.05 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$14,314.05 $.00

Payment

-$14,314.05

$6,706,996.95 $6,692,175.15 $14,821.80

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

104%

$5,398,250.55

05.23.2016 05.23.2016

05.24.2016

Wiebelhaus, Bob

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

05.25.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.25.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 45.000 1,350.00

45.000 1,350.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      18.00 3,221.000 57,978.00

3,221.000 57,978.00

3,221.000 57,978.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1102.00      8.00 81.000 648.00

81.000 648.00

6.000 48.00

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

1121.00      1,000.00 1.000 1,000.00

1.000 1,000.00

0.500 500.00

0.000 0.00

0006

EACHREMOVE CONCRETE FLUME
0006 

7017.00      4.00 8,343.000 33,372.00

8,343.000 33,372.00

8,403.000 33,612.00

0.000 0.00

0007

LF  REMOVE GUARDRAIL
0007 

L022.11      2.35 26,652.000 62,632.20

26,652.000 62,632.20

5,761.000 13,538.35

0.000 0.00

0008

LF  FABRIC SILT FENCE-LOW POROSITY
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.04      188.10 0.000 0.00

600.340 112,923.95

587.770 110,559.54

0.000 0.00

4002

STA EARTH SHOULDER CONSTRUCTION

5 " overlay area

4002 

4764.35      14.58 0.000 0.00

31,000.000 451,980.00

29,937.000 436,481.46

0.000 0.00

4005

LF  4" PERFORATED PIPE UNDERDRAIN
4005 

4763.25      165.00 0.000 0.00

40.000 6,600.00

38.000 6,270.00

0.000 0.00

4006

EACHUNDERDRAIN OUTLET STRUCTURE
4006 

Contracted 173,980.20

Current 745,484.15

In place 675,987.35

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERT

0030.40      9,000.00 1.000 9,000.00

1.000 9,000.00

0.179 1,611.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

1119.00      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0010

EACHREMOVE INLET
0010 

4050.01      25.36 4.000 101.44

4.000 101.44

4.000 101.44

0.000 0.00

0011

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0011 

4100.06      1,698.47 3.300 5,604.95

3.300 5,604.95

3.300 5,604.95

0.000 0.00

0012

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0012 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4150.00      5.24 180.000 943.20

180.000 943.20

180.000 943.20

0.000 0.00

0013

LB  REINFORCING STEEL FOR HEADWALL
0013 

Contracted 16,149.59

Current 16,149.59

In place 8,260.59

This Estimate 0.00

GROUP 4 CULVERT

GROUP 4A CULVERT AT STA. 232+13.37

0030.40      9,000.00 1.000 9,000.00

1.000 9,000.00

1.000 9,000.00

0.000 0.00

0014

LS  MOBILIZATION
0014 

3089.80      649.47 10.000 6,494.70

10.000 6,494.70

53.250 34,584.28

0.000 0.00

0015

CY  FLOWABLE FILL CONCRETE
0015 

4044.00      18,369.00 1.000 18,369.00

1.000 18,369.00

1.000 18,369.00

0.000 0.00

0016

EACHPREPARATION OF STRUCTURE

AT STA. 232+13.37

0016 

4115.25      689.00 16.700 11,506.30

16.700 11,506.30

22.250 15,330.25

0.000 0.00

0017

CY  CLASS 47B-3000 CONCRETE
0017 

4355.32      4,687.14 12.000 56,245.68

12.000 56,245.68

12.000 56,245.68

0.000 0.00

0018

LF  132" STRUCTURAL PLATE PIPE
0018 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6107.00      357.14 5.000 1,785.70

5.000 1,785.70

16.527 5,902.45

0.000 0.00

0019

SY  CONCRETE SLOPE PROTECTION
0019 

Contracted 103,401.38

Current 103,401.38

In place 139,431.66

This Estimate 0.00

GROUP 4A CULVERT AT STA. 232+13.37

GROUP 5 SEEDING

0030.50      1,150.00 1.000 1,150.00

1.000 1,150.00

1.000 1,150.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

L001.02      650.00 22.000 14,300.00

22.000 14,300.00

48.233 31,351.45

0.000 0.00

0021

ACRESEEDING, TYPE B
0021 

L032.75      175.00 50.000 8,750.00

50.000 8,750.00

82.454 14,429.45

0.000 0.00

0022

TON MULCH
0022 

Contracted 24,200.00

Current 24,200.00

In place 46,930.90

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 1530+03.36

0030.60      7,000.00 1.000 7,000.00

1.000 7,000.00

0.000 0.00

0.000 0.00

0023

LS  MOBILIZATION
0023 

6016.20      52.00 968.000 50,336.00

968.000 50,336.00

0.000 0.00

0.000 0.00

0024

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.23      2.50 2,021.000 5,052.50

2,021.000 5,052.50

0.000 0.00

0.000 0.00

0025

SF  PENETRATING CONCRETE SEALER
0025 

Contracted 62,388.50

Current 62,388.50

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 1530+03.36

GROUP 6A BRIDGE AT STA. 1569+20.89

0030.60      7,000.00 1.000 7,000.00

1.000 7,000.00

0.000 0.00

0.000 0.00

0026

LS  MOBILIZATION
0026 

6016.20      52.00 1,033.000 53,716.00

1,033.000 53,716.00

0.000 0.00

0.000 0.00

0027

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0027 

6131.23      2.50 2,178.000 5,445.00

2,178.000 5,445.00

0.000 0.00

0.000 0.00

0028

SF  PENETRATING CONCRETE SEALER
0028 

Contracted 66,161.00

Current 66,161.00

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 1569+20.89

GROUP 7 GUARDRAIL

0030.70      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0029

LS  MOBILIZATION
0029 

7011.20      27.50 243.750 6,703.13

243.750 6,703.13

243.750 6,703.13

0.000 0.00

0030

LF  W-BEAM GUARDRAIL
0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7015.00      24.00 6,540.000 156,960.00

6,540.000 156,960.00

6,544.000 157,056.00

0.000 0.00

0031

LF  CABLE GUARDRAIL
0031 

7020.00      2,000.00 8.000 16,000.00

8.000 16,000.00

8.000 16,000.00

0.000 0.00

0032

EACHBRIDGE APPROACH SECTIONS
0032 

7023.00      2,600.00 20.000 52,000.00

20.000 52,000.00

20.000 52,000.00

0.000 0.00

0033

EACHTERMINAL ANCHORAGE SECTIONS
0033 

7024.27      2,000.00 8.000 16,000.00

8.000 16,000.00

8.000 16,000.00

0.000 0.00

0034

EACHGUARDRAIL END TREATMENT, TYPE II
0034 

Contracted 265,663.13

Current 265,663.13

In place 265,759.13

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      8.00 2,417.000 19,336.00

2,717.000 21,736.00

2,950.428 23,603.42

0.000 0.00

0035

STA OVERLAY BROKEN LINES
0035 

0002.60      8.00 4,834.000 38,672.00

5,434.000 43,472.00

5,307.616 42,460.93

0.000 0.00

0036

STA OVERLAY SOLID LINES
0036 

0030.90      344,160.00 1.000 344,160.00

1.000 344,160.00

1.000 344,160.00

0.000 0.00

0037

LS  MOBILIZATION
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.06      52.50 252.000 13,230.00

252.000 13,230.00

0.000 0.00

0.000 0.00

0038

EACHFLEXIBLE POST DELINEATOR
0038 

1020.20      40.00 75.000 3,000.00

75.000 3,000.00

0.000 0.00

0.000 0.00

0039

EACHINSTALL CHEVRONS
0039 

2001.00      50.00 160.000 8,000.00

160.000 8,000.00

152.579 7,628.95

0.000 0.00

0040

CY  GRAVEL SURFACE COURSE
0040 

2010.00      63.00 40.000 2,520.00

40.000 2,520.00

68.837 4,336.73

0.000 0.00

0041

CY  CRUSHED ROCK SURFACE COURSE
0041 

2021.00      50.00 6.000 300.00

6.000 300.00

0.000 0.00

0.000 0.00

0042

EACHMAILBOX POST
0042 

4004.50      4.00 206.000 824.00

206.000 824.00

206.000 824.00

206.000 824.00

0043

LB  CAST IRON GRATE AND FRAME
0043 

4024.55      400.00 21.000 8,400.00

21.000 8,400.00

21.000 8,400.00

0.000 0.00

0044

LF  FLUME SPILLWAY
0044 

4024.71      3,860.00 1.000 3,860.00

1.000 3,860.00

3.000 11,580.00

2.000 7,720.00

0045

EACHCONCRETE FLUME, TYPE II
0045 

4105.59      880.00 2.000 1,760.00

2.000 1,760.00

2.000 1,760.00

0.580 510.40

0046

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.50      3.00 115.000 345.00

115.000 345.00

120.000 360.00

20.000 60.00

0047

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0047 

8022.15      1.42 500.000 710.00

500.000 710.00

3,506.630 4,979.41

0.000 0.00

0048

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0067 

8022.20      1.42 36,670.000 52,071.40

36,670.000 52,071.40

51,650.880 73,344.25

0.000 0.00

0049

EACHHYDRATED LIME/WARM MIX ASPHALT
0048 

9002.10      32.50 500.000 16,250.00

3,506.630 113,965.48

3,506.630 113,965.48

0.000 0.00

0050

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0068 

9004.83      693.32 592.416 410,733.86

437.529 303,347.61

437.529 303,347.61

0.000 0.00

0051

STA COLD IN-PLACE RECYCLING WITH FOAMED
ASPHALT

0049 

9005.75      32.50 35,070.000 1,139,775.00

35,070.000 1,139,775.00

34,833.540 1,132,090.05

0.000 0.00

0052

TON ASPHALTIC CONCRETE, TYPE SPR
0050 

9009.00      1.00 6,248.000 6,248.00

6,248.000 6,248.00

6,454.117 6,454.11

-75.336 -75.34

0053

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0051 

9010.50      43.07 1,600.000 68,912.00

5,800.000 249,806.00

5,307.920 228,612.11

0.000 0.00

0054

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0052 

9020.95      735.75 17.000 12,507.75

86.820 63,877.82

86.822 63,879.29

0.000 0.00

0055

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0069 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.01      635.75 853.079 542,344.97

276.490 175,778.52

276.780 175,962.89

0.000 0.00

0056

TON PERFORMANCE GRADED BINDER (64-22)
0053 

9021.13      735.75 1,246.780 917,318.39

1,346.780 990,893.39

1,213.401 892,759.79

0.000 0.00

0057

TON PERFORMANCE GRADED BINDER (64-34)
0054 

9030.00      7.70 3,323.000 25,587.10

3,323.000 25,587.10

3,588.040 27,627.91

0.000 0.00

0058

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0055 

9034.00      6.00 290.000 1,740.00

290.000 1,740.00

352.253 2,113.52

0.000 0.00

0059

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0056 

9053.00      1.46 39,910.000 58,268.60

49,910.000 72,868.60

46,982.000 68,593.72

0.000 0.00

0060

GAL TACK COAT
0057 

9111.00      30.00 297.000 8,910.00

297.000 8,910.00

0.000 0.00

0.000 0.00

0061

MGALWATER
0058 

9170.00      88.00 1,184.332 104,221.22

584.332 51,421.22

508.270 44,727.76

0.000 0.00

0062

STA EARTH SHOULDER CONSTRUCTION
0059 

9173.15      91.20 1,184.332 108,011.08

874.655 79,768.54

874.655 79,768.54

0.000 0.00

0063

STA TRENCHED WIDENING
0060 

9179.23      286.43 593.297 169,938.06

593.297 169,938.06

616.973 176,719.58

0.000 0.00

0064

STA COLD MILLING, CLASS 3
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.35      4.42 5,937.000 26,241.54

5,937.000 26,241.54

2,537.081 11,213.90

0.000 0.00

0065

SY  COLD MILLING, CLASS 5
0062 

9179.43      946.20 7.316 6,922.40

7.316 6,922.40

7.570 7,162.73

0.000 0.00

0066

STA COLD MILLING, CLASS 3

TYPE A

0063 

9188.50      36.17 6,567.000 237,528.39

6,567.000 237,528.39

6,545.611 236,754.75

12.445 450.14

0067

SY  SURFACING UNDER GUARDRAIL
0064 

9300.37      1.00 850.000 850.00

850.000 850.00

13,797.490 13,797.49

0.000 0.00

0068

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0070 

9300.38      1.00 62,339.000 62,339.00

62,339.000 62,339.00

342,909.630 342,909.63

0.000 0.00

0069

EACHRAP INCENTIVE PAYMENT
0065 

9300.52      1,825.00 1.000 1,825.00

1.000 1,825.00

1.000 1,825.00

0.000 0.00

0070

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0066 

7050.05      11,550.00 0.000 0.00

1.000 11,550.00

1.000 11,550.00

0.000 0.00

4001

LS  ADDITIONAL WORK

Revised sampling and testing of the CIR material

4001 

0096.21      27,494.23 0.000 0.00

1.000 27,494.23

1.000 27,494.23

0.000 0.00

4003

EACHMOBILIZATION

5" Overlay area

4003 

9005.75      58.00 0.000 0.00

12,950.000 751,100.00

11,509.420 667,546.36

0.000 0.00

4004

TON ASPHALTIC CONCRETE, TYPE SPR

5 " Overlay area

4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.15      117.21 0.000 0.00

233.740 27,396.67

238.623 27,969.00

0.000 0.00

4007

STA TRENCHED WIDENING
4007 

9300.60      1.50 0.000 0.00

15,136.696 22,705.04

15,136.696 22,705.04

0.000 0.00

4008

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Incentive Pay Factor = 104.626 %

4008 

9300.77      34.04 0.000 0.00

354.730 12,075.01

354.730 12,075.01

0.000 0.00

4009

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Incentive Pay Factor 104.626 %

4009 

9300.56      0.5667 0.000 0.00

38,408.700 21,766.21

38,408.700 21,766.21

0.000 0.00

4010

TON SUPERPAVE QUALITY INCENTIVE

Superpave Quality Incentive = 1.74 %As per
original contract unit prices

4010 

9300.56      1.2766 0.000 0.00

12,918.000 16,491.12

12,918.000 16,491.12

0.000 0.00

4011

TON SUPERPAVE QUALITY INCENTIVE

Change is scope unit pricesMaskell East Bottom lift

4011 

1010.13      127.71 0.000 0.00

12.300 1,570.83

12.300 1,570.83

0.000 0.00

4012

STA ADDITIONAL WORK

Addition of RAP to Roadway

4012 

9300.56      0.8044 0.000 0.00

487.300 391.98

487.300 391.98

0.000 0.00

4013

TON SUPERPAVE QUALITY INCENTIVE

KnifeRiver Patch- Tons acquired from     S116-4
(1003)    2.47% incentive

4013 

9300.56      1.248 0.000 0.00

1,191.500 1,486.99

1,191.500 1,486.99

0.000 0.00

4014

TON SUPERPAVE QUALITY INCENTIVE

Knife River Patch-  Tons acquired from      RD 81-3
(1055)    3.84% incentive

4014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.56      1.572 0.000 0.00

735.000 1,155.42

735.000 1,155.42

0.000 0.00

4015

TON SUPERPAVE QUALITY INCENTIVE

State Maintenance Patch-  Tons acquired from
RD 81-3(1055)    4.84 %

4015 

Contracted 4,423,660.75

Current 5,189,203.55

In place 5,265,925.74

This Estimate 9,489.20

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 15,400.000 7,700.00

15,400.000 7,700.00

10,108.000 5,054.00

144.000 72.00

0071

BDAYBARRICADE, TYPE II
0071 

0001.10      2.00 640.000 1,280.00

640.000 1,280.00

7,909.000 15,818.00

96.000 192.00

0072

BDAYBARRICADE, TYPE III
0072 

0001.75      2.00 1,330.000 2,660.00

1,330.000 2,660.00

1,964.000 3,928.00

6.000 12.00

0073

EACHTEMPORARY SIGN DAY
0073 

0001.90      0.85 19,360.000 16,456.00

19,360.000 16,456.00

33,854.000 28,775.90

576.000 489.60

0074

EACHSIGN DAY
0074 

0003.10      350.00 219.000 76,650.00

219.000 76,650.00

326.000 114,100.00

0.000 0.00

0075

DAY FLAGGING
0075 

0003.20      450.00 70.000 31,500.00

70.000 31,500.00

130.500 58,725.00

0.000 0.00

0076

DAY FURNISHING AND OPERATING PILOT VEHICLE
0076 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 1,500.000 3,000.00

1,500.000 3,000.00

422.250 844.50

0.000 0.00

0077

HOURTRAINING
0077 

0030.10      2,200.00 1.000 2,200.00

1.000 2,200.00

1.000 2,200.00

0.000 0.00

0078

LS  MOBILIZATION
0078 

9110.01      50.00 300.000 15,000.00

300.000 15,000.00

23.500 1,175.00

0.000 0.00

0079

HOURRENTAL OF LOADER, FULLY OPERATED
0079 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

8.000 400.00

0.000 0.00

0080

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0080 

9110.03      50.00 300.000 15,000.00

300.000 15,000.00

182.750 9,137.50

0.000 0.00

0081

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0081 

9110.07      125.00 300.000 37,500.00

300.000 37,500.00

88.500 11,062.50

1.000 125.00

0082

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0082 

9110.27      135.00 250.000 33,750.00

250.000 33,750.00

0.000 0.00

0.000 0.00

0083

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0083 

L010.98      1.50 4,000.000 6,000.00

4,000.000 6,000.00

42,255.193 63,382.79

2,961.333 4,442.00

0084

SY  TEMPORARY EROSION CONTROL
0084 

L022.75      4.00 150.000 600.00

150.000 600.00

0.000 0.00

0.000 0.00

0085

LF  TEMPORARY SILT CHECK
0085 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      3.05 1,000.000 3,050.00

1,000.000 3,050.00

200.800 612.44

0.000 0.00

0086

LF  TEMPORARY SILT FENCE
0086 

L860.24      500.00 8.000 4,000.00

8.000 4,000.00

0.000 0.00

0.000 0.00

0087

EACHSTORM EVENT RESTORATION - INCENTIVE
0087 

L860.50      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0.000 0.00

0088

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0088 

Contracted 262,646.00

Current 262,646.00

In place 319,015.63

This Estimate 5,332.60

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,398,250.55

Current 6,735,297.30

In place 6,721,311.00

This Estimate 14,821.80
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 31919  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

5032509   

na

20.00 8,548.58S.P. Initial Payment0002

5032509   

na

-6.00 -2,564.57S.P. Adjustment0009

5032509   

na

-14.00 -5,984.01S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0033: 0.00

$0.00Total for item code 7023.00: 0.00

$0.00Total remaining for contract:


